CR Number:	3830
External Reference:	CR 3115, Volpe CR 431
Category:	SAFER XML
Component:	SAFER/CVIEW
Synopsis:	Add the following data to the Carrier Snapshot, which will be distributed via T0031 V2: (1) a count of the number of inspections in the last 24 months that had the OS/OW field checked, and (2) HazMat permit data.
Status:	Approved
Disposition:	[2006-03-30] Approved and scheduled for SAFER v5.1 release (Aug 2006)
Description:	At the 6/23/05 ACCB meeting, OK requested that the T0031 contain a count of how many inspections in the last 24 months had the OS/OW field checked. This request was originally added to CR 3115.

At the 6/23/05 ACCB meeting, OK requested that the T0031 contain a count of how many inspections in the last 24 months had the OS/OW field checked. This request was originally added to CR 3115.

[2005-08-22] During the 8/18/05 ACCB meeting it was decided that this portion of CR 3115 would be separated out into its own CR so the inclusion of CR 3115 could proceed in the next SAFER update (Oct 3). Volpe checked with the MCMIS team concerning the request for the count of how many inspections in the last 24 months had the OS/OW field checked. There is no such field at this time, and it will require a new calculation.

[2005-09-22] Discussed at 9/22/05 ACCB meeting.
This CR was created because the data requested from MCMIS was not available to be incorporated into CR 3115 for the October 3rd Release of SAFER. Recommended for Approval.

FMCSA has requested that HazMat permit databe added to the company snapshot in the future release. This CR has been approved by FMCSA to be implemented in FY 2006.

[2006-01-25] Presented and discussed at the 1/19/06 ACCB meeting.
This CR may be implemented in two phases. It is expected that the HazMat part of the CR will be included in SAFER v5.0 (Feb 2006). The OS/OW record count may not be ready by February and would then be included in SAFER v5.1 (Aug 2006).

[2006-03-21] Presented at the 2006-03-23 ACCB meeting.
This was not released in SAFER 5.0 as planned. The SAFER side of the implementation is done, but the MCMIS side still needs to be completed. This CR will be implemented in SAFER Release 5.1 in August.

[2006-05-04] Presented at the 2006-04-20 ACCB meeting.
The MCS-150 fields will also be added to this CR. This CR will be implemented in SAFER Release 5.1 in August.

Fix:	
Comment:	
Attachment names:	
Responsibility:	Magnusson Nancy C.
Modified Time:	5/4/2006 2:36:12 PM
Modified By:	Magnusson Nancy C.

Entered On: 8/19/2005 7:22:57 AM

Entered By: Magnusson Nancy C.

Severity: Medium

Priority: No

Type: Enhancement

Closed On: