

CVISN Guide to Phase Planning & Tracking

Table of Contents

1.	Introduction	1–1
1.1	Purpose of this Guide	1–1
1.2	Where Does Phase Planning Fit into the Program Lifecycle?	1–2
1.3	What is a Phase?.....	1–3
1.4	What Does a Phase Plan Look Like?	1–6
1.5	We Already Have a Program Plan and Project Plans, Do We Really Need Phase Plans?	1–7
2.	Incremental Development (Spiral Process Model)	2–1
2.1	What is a Development Model?	2–1
2.2	Linear Development Model Doesn't Work for Software.....	2–1
2.3	Spiral Development Model Works Well.....	2–2
2.4	What is a Software “Build”?	2–7
2.5	Configuration Management During Phases and Builds	2–7
3.	Scheduling – The Most Important Phase Planning Activity.....	3–1
3.1	“Project Management Software” – Does it Really Do That?.....	3–1
3.2	Basic Capabilities of a Scheduling Software Package.....	3–1
3.3	What's the Payoff for all this Effort?.....	3–2
3.4	Critical Path Network Scheduling Computations	3–3
3.5	Relationship of Product Schedule to Integration Schedule.....	3–6
3.6	Advanced Scheduling Software Capabilities	3–7
4.	CVISN Phase <u>Planning</u>	4–1
4.1	Phase Planning Guiding Principles	4–1
4.2	Phase Planning Operational Concepts	4–4
4.3	Phase Planning Process Steps	4–6
4.3.1	Review the Past (Step 1)	4–7
4.3.2	Refine the Objectives for the Next Phase (Step 2).....	4–9
4.3.3	Update the Top-Level Design (Step 3).....	4–9
4.3.4	Extend the WBS (Step 4)	4–9
4.3.5	Prepare a Detailed Schedule (Step 5)	4–9
4.3.6	Update the Program & Project Phase Charts (Step 6).....	4–10
4.3.7	Assign Tasks to Individual Team Members (Step 7)	4–10
4.3.8	Update Estimated Costs & Resources (Step 8)	4–10
4.3.9	Share the Phase Plan with the Team (Step 9).....	4–10
5.	CVISN Phase <u>Tracking</u>	5–1
5.1	Phase Tracking Guiding Principles	5–3
5.2	Phase Tracking Operational Concepts	5–4
5.3	Phase Tracking Process Steps	5–8
5.3.1	Hold Team Meetings (Step 1)	5–10

5.3.2	Review Schedules and Progress (Step 2)	5–11
5.3.3	Review Costs and Cash Flow (Step 3)	5–11
5.3.4	Review and Maintain Lists of Action Items, Issues, and Decisions (Step 4)	5–11
5.3.5	Mark Deployment on Technical Diagrams (Step 5)	5–11
5.3.6	Ask Penetrating Questions (Step 6).....	5–12
5.3.7	Make or Modify Task Assignments (Step 7)	5–12
5.3.8	Conduct Tests (Step 8)	5–13
5.4	Meetings to Support Phase Tracking	5–13
5.4.1	Weekly Project Team Meetings	5–13
5.4.2	Monthly Program Status Meetings.....	5–17
5.4.3	Quarterly State-Level Meetings	5–17
5.4.4	Test Review Meetings	5–18
5.4.5	Issues Meetings	5–18
APPENDIX A. References.....		A–1
APPENDIX B. Project Leader's Notebook		B–1
B.1	Tab 1 – Red-Lined Project Plan	B–1
B.2	Tab 2 – Red-Lined Top-Level Design Description.....	B–2
B.3	Tab 3 – Phase Plan	B–2
B.3.1.	Phase Objectives.....	B–2
B.3.2.	Decomposed WBS, with Tasks Assigned	B–2
B.3.3.	Detailed Schedule	B–3
B.3.4.	Milestones	B–4
B.3.5.	Budget B–5	
B.3.6.	Status Reports.....	B–5
B.4	Tab 4 – Issues, Action Items, Decisions	B–5
B.5	Other Information.....	B–6
B.6	Do I Have Any Flexibility?!	B–6
APPENDIX C. Sample Monthly Project Status Report.....		C–1
APPENDIX D. Sample Quarterly Program Status Report.....		D–1
APPENDIX E. How do I Run a Phase Planning Team Session?		E–1
E.1	Advance Preparation Activities.....	E–1
E.2	Phase Planning Session Activities	E–2
E.3	Sample Agenda for Phase Planning Team Work Session.....	E–5
APPENDIX F. How Do I Conduct a Team Lessons Learned Session?		F–1
F.1.	Preparing for the Lessons Learned Session	F–1
F.2.	Guidelines for Structured Brainstorming	F–1
F.3.	Guidelines for Prioritizing and Multivoting.....	F–2
Appendix G. Sample Action Item, Issue, Decision Form		G–1

This Page Intentionally Blank